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•	RTA	Funding	Period	1	
(2007-2011)

•	Utilities	Clearance:	
Approx.	12	months

•	Construction	Period:	
2012-2013

•	Estimated	Construction	
Cost:	$11	Million

•	Estimated	Construction	Cost:	$19	Million •	Estimated	Construction	Cost:	$18	Million•	Estimated	Construction	Cost:		
$15	Million

•	Estimated	Construction	Cost:		
$15	Million

•	Estimated	Construction	Cost:		
$16	Million
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Stone/1st	Segment	Improvement	

Boundaries

1
Oracle	Segment	
Improvement
Boundaries

5
Campbell	Segment												

Improvement	Boundaries

6
Country	Club	Segment																			

Improvement	Boundaries

4
Alvernon	Segment															

Improvement	Boundaries

3
Swan	Segment																		

Improvement	Boundaries

RECOnSTRUCTIOn	SEqUEnCE

The primary roadway design and planning decisions for 
Grant Road have been finalized in the Design Concept 
Report and 30 percent design which are both available for 
review at the project website, www.grantroad.info. Final 
design of the roadway is expected to proceed over 15 years 
according to the reconstruction schedule shown on this 
handout.  Each of the six reconstruction projects will begin 

with the 30 percent plans and proceed to final construction 
documents, right-of-way acquisition, utility relocation, 
and construction using the Design Concept Report 
recommendations. During final design, neighborhoods, 
businesses, and others in the community will be able to 
review the reconstruction project as it advances toward 
final design and construction.

PRElIMInARy	dESIgn	COMPlETE	—
dETAIlS	wIll	BE	dECIdEd	PRIOR	TO	ThE	START	OF	EACh	SEgMEnT

*	Funding		for	grant	Road	Improvements	is	available	in	RTA	Periods	2,	3,	and	4	(2012-2026)
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